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US$Thousand Percent

INTER-AMERICAN DEVELOPMENT BANK
Regional Operations Support Office
Operational Information Unit

APPROVED AS OF OCTOBER 31, 2002

TOTAL APPROVED 2,501,976

DISBURSED 1,949,206

CANCELLATIONS 254,273
PRINCIPAL COLLECTED 763,813

UNDISBURSED BALANCE 552,771

ORDINARY CAPITAL 1,801,500

AGRICULTURE AND FISHERY 181,764

OTHER FUNDS
FUND FOR SPECIAL OPERATIONS 629,214

71,262

SOCIAL INVESTMENT AND MICROENTERPRISE
URBAN DEVELOPMENT
ENVIRONMENT
HEALTH AND SANITATION
EDUCATION
TRANSPORTATION AND COMMUNICATIONS
ENERGY
INDUSTRY, TOURISM, SCIENCE  TECHNOLOGY

APPROVED BY FUND

213,154
322,219
437,644

65,628

437,615
250,593

302,007
64,300

225,288

1,764
0

REFORM  PUBLIC SECTOR MODERNIZATION
EXPORT FINANCING
PREINVESTMENT AND OTHER

APPROVED BY SECTOR

OUSTANDING DEBT BALANCE

FUND FOR SPECIAL OPERATIONS
OTHER FUNDS

77.9%

10.2%
22.1%

30.5%

72.0%
25.1%

2.8%

7.3%
8.5%

12.9%
17.5%

2.6%
12.1%

10.0%
9.0%
2.6%

17.5%
0.1%
0.0%

ORDINARY CAPITAL 783,262
395,601

6,530

66.1%
33.4%

0.6%

1,185,393

* Net of cancellations with monetary adjustments and export financing loan collections



* Private Sector Project  

Inter-American Development Bank 
Regional Operations Support Office 
Operational Information Unit

Guatemala 
 Tentative Lending Program

 2002
Project 
Number Project Name IDB US$ 

Millions Status

GU0133 Priority Basin Natural Resources 40.0 APPROVED 
GU0119 Financial Sector Reform Program II 200.0 APPROVED 
GU0158 Labor Market Program 10.0 APPROVED 
GU0155 Program Against Urban Poverty 46.8 APPROVED 
*GU0151 Capital Expen. Electricity Distribution 25.0
GU0170 Housing / Population Census 22.0

Total - A : 6 Projects 343.8

TOTAL 2002 : 6 Projects 343.8
 2003

Project 
Number Project Name IDB US$ 

Millions Status

GU0126 Rural Electrification Program 92.0
GU0150 Rural Water Investment Program 50.0
GU0172 HIV program 20.0

Total - A : 3 Projects 162.0
GU0143 Modernization of National Congress 12.0
GU0154 Microcredit Global Program 15.0
GU0171 Electric Interconnection between Guatemala and Mexico 30.0
GU0157 Pov. Red. Strat Implementation 30.0
GU0164 National System Services and Goods Contr. 6.8

Total - B : 5 Projects 93.8

TOTAL - 2003 : 8 Projects 255.8

Total Private Sector  2002 - 2003 25.0
Total Regular Program  2002 - 2003 574.6
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(Amounts in US$ thousands)

GUATEMALA

INTER-AMERICAN DEVELOPMENT BANK
Regional Operations Support Office
Operational Information Unit

APPROVED *
AMOUNT AMOUNT

PERIOD DISBURSEDDISBURSED
APPROVAL

PROJECTS
NUMBER OF %

STATUS OF LOANS IN EXECUTION AS OF OCTOBER 31, 2002

 REGULAR PROGRAM

 Before 1996 41,9002 41,265 98.49%

1996 - 1997 152,8107 126,370 82.70%

1998 - 1999 431,6729 163,887 37.97%

2000 - 2001 74,3205 258 0.35%

2002 296,8004 120,000 40.43%

$997,502 $451,780TOTAL 27 45.29%
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PROGRAM FOR INSTITUTIONAL STRENGTHENING OF THE NATIONAL 
INSTITUTE OF STATISTICS, AND THE 2002-2003 NATIONWIDE CENSUSES 

(ELEVENTH POPULATION CENSUS, SIXTH HOUSING CENSUS AND FOURTH 
AGRICULTURE CENSUS) 

(GU-0170) 
EXECUTIVE SUMMARY 

Borrower:  Republic of Guatemala 

Executing 
agency: 

 Ministry of the Economy, through the National Institute of Statistics 
(INE) 

Amount and 
source: 

 IDB (OC): 
Local: 
Total: 

US$25.0 million 
US$  3.4 million 
US$28.4 million 

Terms and 
conditions: 

 Amortization period: 
Grace period: 
Disbursement period: 
 
Interest rate: 
Inspection and supervision: 
Credit fee: 
Currency: 

20 years 
5 years 
Minimum 3 years 
Maximum 5 years 
variable 
1% 
0.75 % 
US dollars under the Single Currency 
Facility 

Objectives:  The specific objective of this program is to generate reliable, timely 
and necessary statistical information for the adoption of public 
policies; to make it possible for the private sector to play a major role 
in recovering costs through the sale of surveys, and in providing 
feedback on the quality of statistical data; and to implement the 
population, housing and agriculture censuses. 

Achievement of this objective will involve updating the country’s 
statistical cartography. This is crucial for organizing enumeration 
processes in the integrated nationwide population, housing and 
agriculture censuses, and to define the sample framework for future 
household surveys. 

Description:  The program is divided into two components: (i) institutional 
strengthening of the National Institute of Statistics (INE); and
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  (ii) nationwide censuses (eleventh population census, sixth housing 
census and fourth agriculture census). 

Component I: Institutional strengthening (US$4,819,160). This 
consists of INE strengthening and training, development of the 
household surveys system, and studies on reform of the National 
Statistics System (SEN) and installed computer capacity. 

Component II: Population and Housing Census (US$15,276,792), 
and Agriculture Census (US$5,389,048). This component includes 
all pre-census activities, together with cartographic updating, 
enumeration and post-census activities for both events. 

The Bank’s 
country and 
sector strategy: 

 The Bank’s strategy for Guatemala highlights the following priority 
areas: (i) State modernization and governance; (ii) economic growth, 
stability and competitiveness; and (iii) support for social investment to 
promote equity, social protection and human capital development. 
The eleventh population, sixth housing and fourth agriculture 
censuses nationwide will support these priorities, by generating 
essential information for adopting policies in the fight against poverty 
and the provision of social services. 

Coordination 
with other 
development 
institutions: 

 Activities were carried out to coordinate the various programs for 
sector development and strengthening with other development 
institutions. The donor community is currently working on 
development of digital cartography and on the Program for the 
Improvement of Surveys and the Measurement of Living Conditions 
(MECOVI) in Guatemala, supported by the World Bank, ECLAC, 
and the IDB, among other institutions. 

Environmental 
and social 
review: 

 No negative environmental or social effects are anticipated as a result 
of program execution. 

The data gathered and processed in the census operation will be useful 
in identifying zones of poverty, indigenous populations and minority 
groups, as well as areas with a deficit in or demand for public services 
of all kinds, and areas of social inequality in terms of land use and 
tenure. Information on natural resources and environmental conditions 
is also expected to lead to better management of natural resources. 

Benefits:  The benefits of the program are varied, because it will initiate an 
institutional reform and strengthening process in INE aimed at making 
it financially sustainable. The census data will be used for a variety of 
purposes by public and private institutions, national and international 
alike. The program will also benefit the Guatemalan population at 
large, by providing the data needed to formulate and implement 
policies, strategies, plans and programs for development and to fight 
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poverty. In addition, for smaller geographic units, such as municipios 
and municipal districts, the census is practically the only statistical 
research source available, since surveys are not statistically 
representative at those levels, and administrative records only cover 
the supply of services such as health and education. 

Risks:  A potential risk is that supervision capacity may be insufficient at the 
departmental, municipal and district levels. Supervisors and 
instructors have been contracted, however, and training is being 
provided for leaders of enumeration groups at the urban and rural 
levels. Another risk concerns a potential lack of political will to see 
the census process through. On this point, the government has 
accorded the census emergency status, declaring it priority number 
one; and it has also assigned the resources needed to implement it. 
The United States Census Bureau (USCENSUS) has certified the 
technical quality of the census, and of the staff involved in 
preparation, coordination and implementation of the program. Lastly, 
a Bank-supported program is being carried out to raise awareness and 
social recognition in communities and civil society, in order to avoid 
absenteeism. For the same reason, census-enumeration staff will be 
assigned to the zones in which they live, rather than the 
establishments in which they work or study. This will reduce risks of 
absenteeism and facilitate operational oversight and logistics. 

Special 
contractual 
clauses: 

 Conditions precedent to the first disbursement: Through the 
executing agency, the borrower will present evidence to the Bank’s 
satisfaction that: (i) an agreement has been signed, whereby the 
borrower transfers program funds to the executing agency to carry out 
the planned activities [see paragraph 3.2]; (ii) the services of 
USCENSUS have been hired [see paragraph 3.11]; and (iii) the 
executing agency has hired the United Nations Population Fund 
(UNFPA) to support and supervise the hiring of staff and the 
procurement of materials needed to carry out the program activities 
[see paragraph 3.9]. 

For execution: The borrower undertakes to increase budgetary 
funding to guarantee the program’s financial sustainability, in 
accordance with the timetable and work plan agreed between the 
borrower, the executing agency and the Bank [see paragraph 4.3]. 

  Reimbursement of previous expenses charged against the Bank 
loan: The Bank may only recognize as part of the loan up to 
US$11.4 million equivalent in expenses incurred by the executing 
agency as of 1 May 2002 for activities for updating census 
cartography, supporting documentation for census activities, training 
census canvassers, preparing the census enumeration form and related 
activities, and hiring the canvassers and other staff necessary to carry 
out the activities, exclusively for the eleventh population census and 
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sixth housing census referred to in component 2. Such expenses must 
meet the requirements established in the loan contract and be certified 
by the UNFPA and USCENSUS [see paragraphs 2.28 and 2.29]. 

Poverty-
targeting and 
social sector 
classification: 

 This operation does not qualify as a social-equity enhancing project, 
as described in the key objectives for Bank activity set forth in the 
Report on the Eighth General Increase in Resources (document 
AB-1704). 

Exceptions to 
Bank policy: 

 See the section on procurement, below. In addition, it is requested that 
for the purposes of census enumeration activities, the maximum 
revolving fund percentage be raised to 20% [see paragraph 3.21]. 

Procurement:  The hiring of consulting services and the procurement of goods and 
related services will be carried out by the executing agency, through 
the INE, in compliance with the relevant Bank policies and 
procedures. International competitive bidding will be required for 
consulting of services more than US$200,000 equivalent. 
International competitive bidding will be required for the procurement 
of goods and related services costing US$250,000 equivalent or more. 
Procurement of goods and related services for smaller amounts will be 
subject to the provisions of current national legislation, provided these 
do not conflict with Bank policies and procedures. The program does 
not entail the construction of civil works. Annex II presents the 
tentative procurement plan for the various program components. 

As an exception to international competitive bidding procedures, it is 
proposed that the executing agency be allowed to hire the services of 
UNFPA and USCENSUS without a competitive procedure. This 
procedure is allowed under section GS-403 of the Procurement 
Manual, since Bank procedures would be followed [see paragraph 
3.9c and 3.11]. 

  The activities under component II call for a large number of low unit-
cost and low-skill support services that do not really qualify as 
consulting. It is proposed that the hiring of such services be subject to 
guidelines established by the executing agency, which uphold 
principles of competitiveness, transparency, economy and efficiency. 
Its hiring system has the following main characteristics: (i) a widely 
publicized call for proposals for all support services to be contracted, 
indicating the requirements to be satisfied by applicants (selection 
criteria, fees, means of payment and contracting period) together with 
the model contract to be used; and (ii) a generic description of the 
functions to be carried out in each of the eligible service categories. 
Such hirings may be reviewed by the Bank on an ex post basis in this 
specific case. 

 



 
 

I. REFERENCE FRAMEWORK 

A. Background 

1. The National Statistics System (SEN) 

1.1 The National Statistics System (SEN) comprises the statistical offices of public 
institutions that produce primary data, together with user organizations and central 
agencies responsible for data collection and processing. The main actors in the 
system are: the National Institute of Statistics (INE), which is the lead agency with 
responsibility, among other things, for carrying out censuses and surveys, and for 
sectoral and demographic statistics; the Central Bank of Guatemala, which is 
responsible for national accounts and macroeconomic forecasting; the Ministry of 
Finance, which generates information to support economic policy; the Ministry of 
Economic Affairs, the General Planning Secretariat (SEGEPLAN), the Integrated 
Social Indicators System (SIIS); and the statistical departments or offices of other 
public bodies that record the system’s primary information. 

1.2 Against this backdrop, Guatemala is making major efforts to improve living 
conditions for all its population. The government has made the fight against poverty 
the central hub of its administration, so the need for accurate, timely and continuous 
data on population, housing and agriculture indicators, is crucial for appropriate 
decision-making. Information is also needed to establish objectives, design action 
programs, target interventions, identify and prepare projects, and lastly, to monitor 
and evaluate the results and impacts achieved. 

1.3 In view of the importance of statistical production, the country is keen to strengthen 
its statistical system, as evidenced by several programs supported by international 
bodies. These include the IDB—in the Program for the Improvement of Surveys 
and the Measurement of Living Conditions (MECOVI-Guatemala)—as well as the 
World Bank, ECLAC, the United Nations Population Fund (UNFPA), the United 
States Agency for International Development (USAID) and the United Nations 
Development Programme (UNDP). The aim is to create conditions to raise the level 
of national debate and decision-making on social and economic policies; and 
improve their implementation and monitoring, which at present are not always 
based on timely and reliable information. 

1.4 Despite this endeavor, the government has faced a variety of economic difficulties 
and fiscal constraints, which have led to cutbacks in financial and human resources 
at information-supplying institutions, including INE itself. A second factor is the 
absence of formal and effective coordination mechanisms, both with information 
providers and with interested parties (statistics users in the State apparatus itself, as 
well as in the private sector and civil society), to achieve a virtuous circle in design, 
collection, production, analysis etc. Thirdly, in the context of a weak statistical 
culture, the public-good nature of statistics has prevented alternative means of 
financing data production being developed. Fourthly, increasing demand for 
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information has been generated, as a result of: (i) reform of the fiscal system; 
(ii) incipient or scant decentralization of human resource use; (iii)  introduction of 
targeting strategies in social programs; and (iv)  the inherent requirements of a free 
market economy. 

2. Institutional diagnosis of INE 

1.5 To address these problems, INE must prepare a diagnostic study and an institutional 
strategic plan that include an evaluation of its current structure and human resource 
needs. It must also draft a functional organic regulation to enable it to optimize 
resource use and enhance the quality of its products. These proposals may serve as 
a framework to design a medium- and long-term strategy for institutional 
development. 

1.6 At the same time, the government has decided to implement an institutional 
strengthening program in INE, to address with the new demands facing the country, 
and to finance the systemization of household surveys. The latter are vital for 
sustaining the sociodemographic statistics subsystem between censuses, and for 
satisfying the demand for data for social policy-making. Accordingly, the 
objectives and scope initially envisioned for this project were broadened to lay the 
foundations for a modern, reliable statistical information system. This will be more 
self-financing and have the flexibility and capacity needed to respond to demands 
from government and society at large. 

1.7 INE is public law body, with its own legal status, attached to the Ministry of 
Economic Affairs. It has a Central administrative headquarters located in 
Guatemala City, employing 281 full-time staff, and the following eight regional 
coordination offices: Metropolitan, with a staff of eight, North with a staff of six, 
North East with 10, South East with eight, Central with eight, South West with 
14, North West with six and Peten with a staff of 17. There are also 
22 departmental delegations: one in each department. Of the 281 employees 
working at, 84 are engaged in administrative tasks—a number which by their own 
estimates is surplus to requirements. On the other hand, there are too few high-level 
technical staff, especially in the demography, statistics and cartography areas. 

1.8 Despite the existence of substantial statistics production, INE faces a growing gap 
between information produced and that demanded, and in the credibility of some of 
its key products. The reasons for this include institutional weakness, which has 
prevented INE from implementing institutional arrangements guaranteeing its 
autonomy, and the disorganization that plagues the system because of the absence 
of formal and effective coordination mechanisms. The legislation that created the 
SEN does not define the system but only attributes functions; this generated an 
institutional vacuum that was filled by a variety of public bodies as needs arose in 
the country, ultimately resulting in a juxtaposition of agencies all carrying out 
similar tasks. 
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1.9 In addition, the economic difficulties and fiscal constraints that the government has 

faced during the last decade, led to substantial cuts in the financial and human 
resources available to data-supplying institutions, INE in particular. Associated 
with this, the concept of statistics as an exclusively public good has hindered the 
development of other means of financing data production. Lack of resources 
aggravated pre-existing shortcomings in official institutions for generating 
trustworthy administrative records, and this function in practice was left to INE. 
The economic factor also contributed to a gradual deterioration of human resource 
development systems, both in INE and among primary data suppliers, and to the 
obsolescence of computer systems in the leading agencies. 

1.10 Nonetheless, at the same time greater demand for information has been generated 
by (i) decentralization in resource use; and (ii) the incorporation of targeting 
strategies in social programs. 

3. Household and agriculture surveys, and short-term indicators 

1.11 Household and agriculture surveys are the most important sources of information in 
the periods between successive population, housing and agriculture censuses, 
providing information on the march of progress in general. In particular, they are an 
important source of information about the behavior of employment and 
unemployment throughout the country; for measuring and identifying the 
determinants of the population’s living conditions; and for insight into the structure 
of household income and consumption. Population, housing and agriculture 
censuses provide the sampling framework needed to implement the household and 
agriculture surveys. They can also be used to complement sample surveys for the 
purpose of defining indicators for smaller geographic areas, which is a type of 
information increasingly demanded by local and regional governments. 

1.12 INE has useful experience in running household surveys. It has periodically 
conducted the National Family Income and Expenditure Survey (ENIGFAM) 
during 1998-99, as well as the Program for the Improvement of Surveys and the 
Measurement of Living Conditions (ENCOVI) in the Republic of Guatemala, 
which includes the Integrated Household Surveys System (SIEH). The latter has 
been run every year since 1999 to obtain information on the population’s living 
conditions, employment, income, expenditure and mother-child health (the latter in 
2000). 

1.13 The profound changes that have occurred in relative prices, compounded by the 
economic situation generated by the crisis of recent years, have altered the structure 
of household income and expenditure, and made it necessary to revise the various 
standard consumption baskets used to compile statistics. The index of construction 
prices also needs to be updated. In addition, much of the producer prices index 
covering the agriculture and fishing sectors, needs to be updated and reformulated 
because its directories are not representative. The same problem affects the 
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employment and income index, as the directories on which the continuous 
economic surveys are based are also obsolete. 

1.14 Accordingly, there is a need to update and consolidate a system of household and 
agriculture surveys, covering immediate and other information requirements for the 
design and formulation of economic and social policies. Short-term indicators are 
also needed that faithfully reflect the behavior of prices facing consumers and 
economic activities, together with systematic and up-to-date information on the 
dynamic of the labor market. 

1.15 There is patent need to strengthen capacities in Guatemala to improve the 
production, organization, dissemination and utilization of survey data. The main 
factors that limit the quality and availability of this type of information, and access 
to it, include the following: (i)  low levels of human resource training in the 
methodologies used to produce household and agriculture surveys, and in data 
processing techniques and analysis of the information thus generated; (ii) lack of a 
suitable information technology infrastructure; (iii) lack of methodological 
frameworks and systematic operating procedures; (iv) lack of standardized 
concepts; (v) non-existence of mechanisms to channel information in a broad and 
timely fashion to the various user organizations; and (vi) scant interaction with 
users in identifying the country’s real information needs. 

1.16 On the other hand, the country has developed an Integrated Social Indicators 
System (SIIS) that generates continuous information of major importance for 
supporting public policies. The continuity of this system requires that the basic data 
fed into it, for the purpose if estimating socioeconomic indicators, be kept 
permanently up-to-date. The main civil-society users (NGOs, universities, etc.) 
have expressed their need for quality and timely household data. 

4. Installed computer capacity  

1.17 INE has a group of technical staff working in information technology, but this is 
insufficient to meet the institution’s support needs in processing large volumes of 
information. The main hindrances in this area are a deficient and mostly obsolete 
equipment base, and the non-existence of a data network and telecommunications 
infrastructure linking the eight regional and 22 departmental offices. In practice this 
seriously hinders data capture, analysis and dissemination in an organized and 
timely fashion. 

5. The population, housing (places of habitation), and agriculture census  

1.18 Article 28 of the INE charter (Ley Orgánica del INE de Guatemala, of 15 January 
1985) makes it the responsibility of the INE to implement population, housing 
(places of habitation) and economic censuses. In that context, through Government 
Resolution 434-2001 of 23 October 2001, the government proclaimed the need to 
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hold the eleventh population census, the sixth housing census and the fourth 
agriculture census for 2002-2003, classifying this as a national emergency and 
urgency and making it a top government priority. 

1.19 The censuses are the largest-scale statistical operations a country is normally faced 
with. They represent the primary source of the basic population, housing, and 
agriculture statistics used in national social and economic plans. They involve 
collecting, capturing, verifying, organizing and publicizing data on the housing, 
demographic-economic-social and agricultural characteristics of each of the 
country’s inhabitants at a given moment in time.1 In the specific case of the 
agriculture census, the aim is to provide the country with basic and timely 
information about its agricultural structure, land use and tenure; and on the main 
characteristics of production units, the type and diversity of products, origin and 
destination, volume of production, agricultural production areas, and environmental 
conservation. 

1.20 Census data are even more useful when formulating policies that call for a 
redefinition of the legal-administrative structure of national territory. In particular, 
the result of the Nationwide Population Census will have a decisive impact on 
application of the Special Distribution Act, which provides for the transfer of a 
percentage of central government revenues to municipal authorities; and also when 
formulating and updating public policies to combat poverty. 

1.21 The topics to be investigated in censuses should cater to users’ proven needs, taking 
cost-effectiveness considerations into account. The enumeration units and some of 
the topics to be examined in the 2002-2003 censuses will include: (i) place of 
habitation: type of location, construction materials used, number of households in 
the place of habitation; (ii) households: services installed, number of rooms, 
kitchen, cooking fuel, elimination of waste, prevalence of disability, economic 
activity of the household, number of household members; and (iii) population: sex, 
age, household composition, literacy levels, education level, school attendance, 
native languages spoken, ethnic origin, migration, employment, economic activity, 
category and occupational group of those employed, marital status and fertility; and 
(iv) agriculture: social inequalities in land use and tenure, main characteristics of 
agriculture production units, type and diversity of products, origin and destination, 
production volume, agriculture production areas and environmental conservation. 

                                                 
1 The following are essential characteristics of censuses: (i) universality: they should cover the country’s entire 

territory and all the enumeration units in existence at the time of census-taking; (ii) individual enumeration: 
they should register the characteristics of each enumeration unit individually, and allow for multiple-entry 
classifications, while maintaining statistical secrecy. In other words, the data is collected for each enumeration 
unit, but only the characteristics are processed, without identification; (iii) they should be simultaneous 
throughout the country, and be completed in the shortest possible time to avoid duplications or omissions; and 
(iv) defined frequency: they should be carried out at regular intervals, if possible every ten years, to keep the 
information up-to-date and to identify trends and characteristics, making it possible to evaluate the impact of 
development programs and project future trends. 
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1.22 In all its stages, the census requires a profound awareness of the population, and its 

institutions and authorities. Estimation of the necessary human resources, their 
recruitment, training and subsequent appraisal all need to be dealt with in advance 
to ensure the timely availability of personnel trained for the census-taking task. 
Staff should be provided with cartographic material, together with quality 
instructions giving them proper guidance in their fieldwork and back-office 
activities. 

1.23 Physical resources, such as means of transport, office installations and 
improvements, and upgrading of the installed computer capacity, should also be 
carefully budgeted in advance. Following the census enumeration, a major effort 
needs to be made to ensure its data are accessible to all public and private users. 
Efforts also need to be made to ensure adequate utilization of the results at both 
national and local level, especially in view of ongoing decentralization trends in 
government and public action. 

1.24 The INE has long experience of running censuses, including carrying out the most 
recent one in 1994. On that occasion, the enumeration, processing, analysis and 
publication targets were all completed satisfactorily, with the national and 
departmental results being published in late 1996. Notwithstanding this technical 
and operational experience, there are also a number of deficits in terms of skilled 
human resources in specific areas, and in physical infrastructure, computer 
equipment, resources for transport during census operations, as well as modern 
media for data capture, codification, storage and distribution. 

1.25 Despite these shortcomings, the INE has carried out a large part of the pre-census 
tasks, and already has detailed timetables available for all activities up to the end of 
2003. Progress has also been made in achieving interagency consensus, 
consultation with international bodies, and cartographic updating; and an ad hoc 
administrative organization has been set up for the census. With regard to planning 
tasks, INE has already defined the census methodology, and has prepared the 
census enumeration form and the detailed activities budget. The pilot census has 
also been designed, covering some 26,000 homes distributed across the country; 
this was held between the last week of April and the first week of May this year. 

B. The country’s strategy in the sector 

1.26 INE institutional strengthening will have a positive impact not only by initiating the 
SEN modernization process, but also enabling the lead agency to coordinate 
modernization while implementing the censuses scheduled for 2002-2003. A 
program on this scale involves costs that exceed the country’s current budget 
possibilities. 

1.27 The government has decided to adopt a strategy for strengthening INE, which, 
given current budgetary and institutional conditions, is expected to focus on the 



 - 7 - 
 
 
 

following: (i) enhancing certain products that have an multiplier effect throughout 
the system; (ii) strengthening to prepare the institution to cope with the demands of 
the new SEN; and (iii) promoting discussion on the future profile of the statistics 
system, based on a diagnosis of its current state. 

C. The Bank’s strategy in the sector 

1.28 The Bank’s current strategy for Guatemala emphasizes the following priority areas: 
(i) State modernization and governance; (ii) economic growth, stability and 
competitiveness; and (iii) support for social investment to promote equity, social 
protection and human capital development. 

1.29 The program proposed here fits into this strategy, by supporting the State 
modernization process, providing crucial information for the private sector, and 
supporting the development and monitoring of social programs. This will help to 
improve the quality of State decisions in terms of the impact of public resources. 
The Bank has begun to provide its support, against this backdrop, financing a social 
marketing program aimed at completing the preparatory activities currently 
underway. The operation under discussion here will provide continuity for these 
activities, and cover everything to with the census cycle, among other issues. 

D. Program strategy 

1.30 The program proposed here fits into the Bank’s strategy for the country, since it 
will support the State modernization process, provide crucial information for the 
public and private sectors, and support the development and monitoring of social 
programs, thereby helping to improve the quality of State decisions on the impact 
of public resources. 

E. The Bank’s experience 

1.31 The Bank has previous experience in institutional reform programs and in 
providing support for census design. The latter includes technical cooperations for 
Argentina (AR-0261), Bolivia (BO-0189), Honduras (HO-0206), Nicaragua 
(ATN/TF-4736), Paraguay (PR-0130) and Suriname (SU-0025). This operation 
draws on the Bank’s experience on both fronts to strengthen INE in its leading role 
and lay foundations for a modern national statistics system. 

1.32 The Bank has also been providing technical support for the creation of micro-
databases, the development of digital cartography and a geographic information 
system, through an IDB/CELADE regional technical cooperation program 
(ATN/TF-4098-RG and ATN/TF-5827-RG). 

1.33 Drawing also on the experience of other bodies, this operation has made use of the 
developments and methodological proposals of the Program for the Improvement of 
Surveys and the Measurement of Living Conditions in Latin America and the 
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Caribbean (MECOVI), supported by the World Bank, ECLAC and IDB. The 
operation also has been coordinated with Guatemala’s Integrated Social Indicators 
System. 

1.34 The Bank has approved the technical cooperations ATN/SC-6835 and 
ATN/JC-7322, for a total of US$748,000, to assist the country in carrying out 
household surveys, and for the information and data management system; 
coordination between the two programs is expected, especially in the social 
statistics area. These two operations are intended to help strengthen the sampling 
area and boost capacity to implement surveys of living conditions in the MECOVI 
framework. Similarly, ATN/SF-7849-GU (for US$150,000) was also approved to 
support a social marketing program to encourage participation by citizens and civil 
society organizations in the formulation and execution of the census. 
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II. THE PROGRAM 

A. Objectives 

2.1 The aim being pursued by this operation is to support the Government of 
Guatemala in developing its national statistics system, and hence in obtaining, 
processing and storing essential statistics, in order to facilitate management 
decision-making by government and the private sector, through implementation of 
the program. 

2.2 The program’s specific objective is to generate reliable, timely and necessary 
statistical information to facilitate the adoption of government public policies; and 
to enable the private sector to play a major role in potentially recovering costs 
through the sale of surveys and in providing feedback on the quality of statistical 
data. 

B. Description 

2.3 The program is structured in two components: (i) INE institutional strengthening; 
and (ii) nationwide censuses (eleventh population census, sixth housing census and 
fourth agriculture census). 

1. Component: INE institutional strengthening (US$4,819,160) 

2.4 This component encompasses two classes of activities. The first are preparatory to 
INE institutional strengthening, complementing progress made thus far, and will 
relate to training and equipment in the census, survey and indicator areas. The 
second group of activities aim to identify SEN needs in terms of interagency 
relations, unmet needs among primary data producers, product quality, etc.  

a. INE strengthening 

2.5 Completion of the census, together with development of the SIEH and short-term 
indicators, will substantially increase INE technical capacities. In addition, the 
following activities will lay the foundations for further institutional development, 
focusing on the supply and demand for products and services: 

a. Design and initiate preparatory actions for an institutional change process to 
redefine INE products and services, organize statistics generation processes, 
design an organizational structure consistent with these changes and a system for 
recording relevant costs, and review the pay and incentives system. 

b. Explore possibilities for broadening and consolidating INE financial 
sustainability, by developing a strategy to differentiate between the public and 
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private types of statistical product. This will make it possible to develop co-
financing mechanisms with respect to the first type, and policies for the sale of 
services demanded by specific sectors of society, with regard to the second. 
Nonetheless, as the development of a modern national business sector is as yet 
relatively incipient, and public and social institutions are not over-endowed with 
resources, it is likely that the sale of information would be marginal as a 
financing source for the institution, at least to start with. 

c. Strengthen regional offices in the production of local statistics, by training their 
human resources and upgrading the installed computer equipment. 

b. Preparatory activities for SEN development  

2.6 In order to design a program to develop a new national statistics system, capable of 
generating a level of confidence sufficient for its products be validated and 
recognized by customers or users, the following studies carried out will include the 
following: 

a. Conduct a diagnostic study of the INE. 

b. Review of the institutional legal framework and design of changes needed to 
increase SEN autonomy, and make it possible to sell private statistical goods on 
a commercial basis. 

c. Prepare a strategic plan. 

d. Systems of staff intake, selection, promotion and retention by the institutions 
comprising the SEN. 

e. Potential public-private collaboration mechanisms. 

f. Implementation of a survey among users/customers of the system’s main 
products, and of products demanded; and development of new technical areas 
associated with these. 

g. Evaluation of the primary data production, processing and dissemination chain, 
and the availability of infrastructure and equipment. 

h. A strategy to strengthen the electronic dissemination of statistics. 

i. Evaluation of and proposal for change in statistics produced from administrative 
records; seminars held to generate consensus, aimed at catalyzing decisions on 
system consolidation. 

2.7 Several public bodies generate statistics from administrative records without 
consolidating them; and in practice this responsibility has been shifted to the INE, 
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thereby overloading it. Accordingly, an inter-institutional cooperation experience 
will be carried out between the INE and Education and Health Ministries. This will 
serve as a pilot scheme for redefining the responsibilities of other data-collecting 
bodies; and for making a proposal for the rationalization of processes, reform of 
regulatory framework, and requirements for training and technical support 
(Population and housing census component). 

c. Integrated household surveys system (SIEH) and short-term 
indicators 

2.8 The SIEH encompasses ENIDFAM, ENCOVI, and ENEI. This component aims to 
improve SIEH as such, enhancing the technical capacity of information producers 
and users, and interaction between them; and make the information generated more 
accessible. 

2.9 The short-term indicators system includes the Consumer Price Index (IPC), the 
Producer Price Index (IPP), the Index of Construction Materials, Equipment and 
Machinery Prices (IPCO), and ENEI, whose bases and instruments will be modified 
and upgraded. 

(i) Improvement of the integrated household surveys system 
(SIEH) 

2.10 The objective of this activity is to contribute to the creation of databases making it 
possible to monitor policies on employment, the structure of family budgets and the 
population’s living conditions. 

2.11 The purpose of ENEI is to provide up-to-date information on the dynamic of 
employment and unemployment in the country’s urban areas. ENIGFAM is 
intended to obtain information on the structure of family budgets, for the purpose of 
assessing the standard of living of the population. ENCOVI obtains information on 
the social and economic characteristics of individuals and households, in order to 
measure the level and determinants of welfare. 

2.12 INE will also be supported in developing new methodologies for ENEI, with 
specific frameworks for sampling and field operations. The project will support 
definition, design and execution of ENIGFAM and ENCOVI, to be held between 
2003 and 2004. 

2.13 This will entail carrying out the following activities: (i) identification of the topics, 
frequency and best uses of information produced; (ii) preparation of a typology and 
stratification of the population by geographic and socioeconomic criteria, based on 
the results of the census; (iii) development of applications from the geo-referenced 
information system; (iv) revision and/or redesign of survey questionnaires and 
manuals, based on an analysis of previous surveys, and in the light of national 
information priorities; (v) reconciliation of the basic SIEH concepts and definitions 



 - 12 - 
 
 
 

with international standards and procedures, and with the most important national 
sources (such as administrative records), in order to improve regional comparability 
and encourage the exchange of methodological experiences with other countries, in 
addition to horizontal cooperation; (vi) development of methods, processes and 
systems to control data quality and consistency; (vii) development of systems for 
administration, management and oversight of operational processes in household 
surveys, in order to measure progress and compliance with activities; (viii) training 
of canvassers (enumerators) and supervisors; (ix) organization and implementation 
of fieldwork; (x) documentation and systemization of household survey databases 
and manuals; (xi) implementation of a system for database validation and purging; 
(xii) documentation and systemization of all household survey processes, and the 
creation of a databank; and (xiii) organization and processing of household surveys. 

2.14 Based on the results of the Population and Housing Census, a new sampling 
framework will be prepared, to serve as a basis for the design and execution of 
future surveys. 

(ii) Improvement of interaction and training among producers and 
users, and access to information 

2.15 Three main types of activity will be carried out: (i) to improve the communication 
of needs between producers and users; (ii) to facilitate information use through user 
training; and (iii) to socialize information by improving dissemination methods. 

2.16 Communication of user/producer needs. Improving interaction between the 
producers of surveys and their users is a crucial mechanism for enhancing survey 
quality. One of the first steps in this process is to restore users’ confidence in INE 
products, by having the quality of products and processes certified by national and 
international institutions of renowned prestige. 

2.17 INE will promote effective operation of the SEN to ensure more fluid interaction 
with the users and analysts of household surveys. In its role as Executive Secretary 
of the National Council of Statistics and Censuses, it will invite participation by 
SEN institutions (both public and private) involved with statistical activity—policy 
designers, NGOs, researchers and others. The objectives of this dialog mechanism 
are: (i) to assist in the strategy for implementing the survey system in general, 
including economic statistics, based on the country’s real information demands; 
(ii) to agree technical recommendations aimed at making the SIEH more relevant 
for economic and social policy purposes; (iii) to recommend mechanisms for broad 
and timely access to SIEH survey databases; (iv) to recommend instruments to 
disseminate and publicize survey results; (v) to promote mechanisms to ensure 
SIEH sustainability; (vi) to recommend implementation of quality systems based on 
results parameters (product and process); (vii) to propose actions to encourage the 
development of a statistical culture, to promote the use of household survey data in 
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decision-making; and (viii) to foster exchange of experiences and best practices in 
the production and use of household survey data. 

2.18 The following actions will be taken to improve access to household survey data: 
(i) formulation and implementation of a policy of broad access to the SIEH 
dictionaries and primary databases, together with the methodological 
documentation facilitating their use, preserving confidentiality of the informant in 
compliance with current statistics law; and (ii) preparation of a regulation and 
protocol for accessing the information. 

2.19 Training of producers and users. One of the project’s basic objectives is to 
strengthen the technical level of INE professional staff and enhance the skills of 
users of the country’s surveys. This will make it possible to improve technical 
processes for generating and using surveys; it will be achieved through training 
courses, workshops, internships abroad and training. 

a. Courses: (i) At least five local training courses (central and regional) will be 
held for producers and users. These will address survey project planning, 
monitoring and oversight, sample design and application, applied software, data 
analysis, consistency and statistical quality control, design of questionnaires, 
socioeconomic indicators, quality systems and enhancements; and (ii) about 
10 participants will be sent on international training courses dealing with issues 
relating to the planning, design and implementation of surveys and the analysis 
of statistical information, such as those offered by INEGI in Mexico, Spain’s 
INE, and MECOVI, among others. 

b. Workshops: These are intended to discuss specific methodological aspects of 
surveys, present results, and/or exchange experiences and good practice. 
Between 2003 and 2005, it is intended to: (i) hold at least three local workshops 
for producers and users, addressing survey methodologies and instruments, 
analysis of results, and systems for recording and measuring variables (social 
accounts, satellite accounts, etc.); and (ii) send about five participants on 
international workshops dealing with issues relating to the planning, design and 
implementation of surveys and the analysis of statistical data. 

c. Internships: at least 10 technical staff will visit statistics institutions in other 
countries, in order to acquire knowledge of experiences and good practices in the 
implementation and use of surveys. 

d. Training through technical assistance: This activity is intended to train INE 
technical staff (in central headquarters and regional offices), through local and 
internationally contracted technical assistance. 

2.20 Improved publication and dissemination of survey results. The aim here is to 
democratize the information generated by the SIEH, in order to ensure broad, 
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transparent and efficient access for the population to statistical data, and to 
strengthen INE’s positioning as the SEN lead agency. For this purpose, product 
format and contents, and the dissemination strategy will all be improved. 

a. Publications Format and content: documented databases will be developed for 
electronic dissemination and consultation over the Internet. For each survey 
carried out, the main results will be presented in a graphic easy-to-understand 
format aimed at a mass non-specialist public, such as students and teachers; this 
will be accompanied by specialized dissemination of a descriptive nature. There 
will also be methodological dissemination aimed at policy-makers, researchers, 
NGOs, and universities among others. 

b. The diffusion strategy will be based on: (i) definition of a strategy for 
disseminating the main products and services, so as to establish cost recovery 
systems in the INE; and (ii) design and production of diffusion media and 
instruments, such as: Internet website, production of CD-ROMs and diskettes, 
printed publications, and the organization of diffusion events (seminars, 
workshops, press conferences, etc.). 

(iii) Short-term indicators 

2.21 The objective of this activity is to consolidate the short-term indicator system. 
Technical staff responsible for generating these indicators at both central and 
regional level will be trained in procedures for obtaining prices and generating 
indices. In addition, the installed computer capacity will be appropriately equipped 
and upgraded in the relevant areas, particularly in regional offices. The following 
activities are also envisaged : 

a. Consumer price index: continue and improve its formulation. 

b. Index of construction materials, equipment and machinery prices: update 
the weightings of this index. 

c. Producer price index: (i) expand the number of informant establishments 
engaging in export activity, in order to construct a new directory; and 
(ii) establish an annual calendar-directory of jurisdictional areas, for obtaining 
prices in the agriculture sector on a continuous basis. 

d. Monitoring of employment and income indicator: (i) review the methodology 
used and propose new procedures for generating this index; and (ii) introduce 
new data capture procedures in order to increase the frequency of the calculation. 
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2. Component: Nationwide censuses—eleventh Population Census, sixth 
Housing Census (US$15,276,792) and fourth Agriculture Census 
(US$5,389,048)  

2.22 The authorities have assigned higher priority to the Population and Housing 
Censuses, which are scheduled for implementation on 24 November 2002. The 
Agriculture Census is to be conducted in July 2003. 

a. Pre-census phase 

2.23 The pre-census phase stretches from the decision to carry out the census until the 
moment of doing so, or the date chosen to do so. Also included here are activities 
relating to direction and administration, which, by their nature, are present 
throughout all phases of the census. The main pre-census activities are as follows: 

a. Preparatory activities already completed. These include the census plan, the 
creation of census support groups (e.g. technical groups), appointment of staff in 
charge and verification of the legal base. 

b. Definition of census instruments. This is the first set of activities preparatory to 
enumeration, to define and test data collection procedures and documents. The 
main activities are: (i) design and definition of items for the pilot census; 
(ii) design of tabulations; (iii) development of field manuals and control forms; 
and (iv) development of procedures and programs for data capture and 
processing. 

c. Trialing of census instruments. This stage is very important, because it verifies 
the relevance of the census plan and its organization. It makes it possible to 
evaluate all stages of the census, maps, budget, manuals, training, distribution 
and reception of materials, interview, quality control, data capture and 
processing, through to the production of tabulations. The main activities will be: 
(i) implementation of the pilot census and other types of thematic testing and 
data capture; (ii) processing of pilot census data; (iii) review of procedures based 
on the pilot census; and (iv) based on the above, design of the definitive census 
form, publication and final printing of manuals, and instructions for canvassers 
and other staff that will participate in the census enumeration process. The pilot 
census took place between 28 April and 4 May 2002, in representative 
municipios chosen from rural and urban areas, and among the various ethnic 
groups making up the population. Staff recruitment and training was also trialed 
during this stage. 

d. International technical assistance. Given the cyclical nature of the census and 
its multiple technical requirements, specialist consultants will be contracted in 
the various areas, in order to initiate activities specifically linked to the pre-
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census phase. A permanent international consultant was contracted for this 
purpose through UNFPA. 

e. Administration. This covers all stages of the census cycle, encompassing the 
activities required to satisfactorily execute the census program—activities of a 
regulatory, technical, organizational and financial nature—ensuring general 
coordination and supervision. In addition, mechanisms are being designed for 
managerial and financial programming, and for supervision and coordination. 

f. Update of statistical cartography. This activity will facilitate the following: 
(i) review of census categories and classification of populated places as 
permanent geographic units and basic units for implementing the census; 
(ii) analysis and redesign of the operational statistical areas for census 
enumeration purposes and to establish political-administrative boundaries; and 
(iii) cartographic or pre-census updating, consisting of recording up-to-date 
information on places of habitation, including physical characteristics the 
territory, which will make it possible to organize the enumeration process. In 
view of the strong migratory trends prevailing in certain areas of the country, this 
will only be completed a week before canvassing takes place. 

g. Promotion and dissemination. Effective promotion of the census operation, 
highlighting its objectives and the importance of citizen participation, is essential 
to obtain optimal collaboration from the public and motivation in favor of the 
census. The following activities are programmed: (i) definition of the publicity 
strategy, bearing in mind differences between the urban and rural populations, 
and the country’s regional, cultural, and ethnic diversity; (ii) production of 
publicity material such as fliers, announcements in communications media, etc.; 
and (iii) implementation of the census publicity campaign. 

h. Training. One of the crucial stages of the census process is recruitment and 
training of the necessary staff, since the coverage and quality of the information 
to be collected largely depends on this. For the population and housing census, 
the activity includes training about 22,000 people of whom 15,000 will be 
canvassers and the rest will act as supervisors and municipal heads. For the 
agriculture survey, about 18,000 people will be trained of whom 15,000 will be 
canvassers and the others will work as municipal supervisors and heads. The 
intention is to train an additional 10% over and above the staff needed to be able 
to deal with problems of absenteeism on the day of enumeration. In order to 
recruit this number of people, INE is collaborating with other major institutions, 
including universities, the health sector and indigenous organizations. 

b. Census canvassing or enumeration phase 

2.24 Enumeration is the central activity in the whole census-taking process. It should be 
carried out simultaneously throughout the country to ensure the availability of 
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trained human, material and financial resources on the canvassing days, in order to 
obtain information from all inhabitants. This is when the quality of all the prior 
planning is put to the test. 

2.25 To ensure success in the canvassing and data collection process, the following 
components will be developed: (i) preparation of the canvassing plan to define the 
fieldwork to be carried out, differentiating compact and disperse areas, with special 
treatment envisaged for zones of the country containing ethnic groups, and areas 
that are dangerous because of high levels of delinquency; the plan will guarantee 
compliance with times and stages at given moments; (ii) organization of 
synchronized mobilization of the human resources participating in the operation in 
a hierarchical fashion according to predefined census units, together with the 
corresponding material resources; (iii) the enumeration activity itself, which will be 
carried out over a two-week period in both compact and disperse areas; and 
(iv) provision of census form distribution points, minimizing risks of loss or 
disorganization of the material.  

c. Post-census phase 

2.26 This stage encompasses data processing and dissemination activities. 

a. Data processing. Once the canvassing is complete, the enumeration forms have 
to be transferred to the processing center. This entails three groups of key 
activities: (i) formation of the Census Archive (where the forms will be 
deposited), including verification of identification records and administration of 
census documents (enumeration and control forms); (ii) organization of forms 
for preparation and codification; (iii) data capture via scanning; and 
(iv) electronic data processing. 

b. Presentation and publication. The objectives to be pursued here are as follows: 
(i) preparation of the publications plan, to include production of documents, 
compact discs, triptychs, etc. at the national, departmental and municipal levels 
(not including thematic analysis, which will be done by other specialized 
bodies); (ii) dissemination of the information, mainly over the Internet through 
the INE website, supported by CD-ROMs and printed publications; and 
(iii) transfer of information to municipal, departmental and central government, 
on magnetic data storage media. 

c. Analysis and studies. Analysis will be carried out during processing and also 
once the final results have been obtained. In addition, in-depth studies will be 
prepared on various topics of interest. Activities to be carried out include: 
(i) analysis during processing; (ii) analysis of final results; (iii) preparation of 
population projections; and (iv) thematic studies. 
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C. Cost and financing 

2.27 The cost of the proposed program amounts to US$28.4 million, of which 
US$25 million will be financed by the Bank loan, drawn from ordinary capital; the 
local counterpart will contribute US$3.4 million, including US$200,000 each from 
UNFPA and USAID. The counterpart resources will mainly be used to finance the 
census. It should be noted that the funding provided by USAID and the UNFPA 
have been allocated and used for the pre-census activitie and to support the program 
Executing Unit. 

2.28 The program of activities to be carried out specifies the times and resources needed 
by the censuses and other components. Activities in 2002 and the first few months 
of 2003 are expected to focus exclusively on the census cycle for the Population 
and Housing Census, while the activities for the Agricultural Census will be 
initiated in mid-2003 and the institutional strengthening activities in the third 
quarter of 2003. In Guatemala the per capita cost of the population and housing 
census is approximately US$1.30, compared to US$2.28 in Honduras and a Latin 
American average of US$2.0. 
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SUPPORT PROGRAM GENERAL BUDGET 
(in US$) 

LOCAL CONTRIBUTION CATEGORIES BANK 
NATIONAL BUDGET UNFPA USAID 

TOTAL % 

A. INSTITUTIONAL STRENGTHENING        
INE and training 470,000    470,000 2% 
Survey system 3,589,300 359,860   3,949,160 14% 
SEN 250,000    250,000 1% 
Installed computer capacity, equipment  150,000    150,000 1% 
Subtotal 4,459,300 359,860     4,819,160   
B. POPULATION AND HOUSING CENSUS        
Pre-census activities        
Consultancy 1,097,140  200,000 200,000 1,497,140 5% 
Materials, furniture and equipment 796,628   796,628 3% 
Procurement of vehicles       
Cartographic authorization 3,185,901   3,185,901 11% 
Promotion and dissemination  776,180  776,180 3% 
Training 618,111   618,111 2% 
CENSUS AND POST-CENSUS ACTIVITIES       
Enumeration (canvassing) 6,788,599   6,788,599 24% 
Processing 1,363,409 187,500  1,550,909 5% 
Presentation and publication 63,324   63,324 0% 
Subtotal 13,913,112 963,680 200,000 200,000 15,276,972   
C. AGRICULTURAL CENSUS        
Pre-census activities 1,027,385 488,960  1,516,345 6% 
Training 180,996   180,996 1% 
CENSUS AND POST-CENSUS ACTIVITIES       
Enumeration (canvassing) 3,094,420   3,094,420 11% 
Processing 556,305   556,305 2% 
Presentation and publication 40,982   40,982 0% 
Subtotal 4,900,088 488,960    5,389,048   
D. OTHER       
Audit 30,000   30,000 0% 
Evaluations 100,000   100,000  
Payments, UNFPA administration  1,000, 000  1,000,000 4% 
Subtotal 130,000 1,000,000    1,130,000   
E. FINANCIAL COSTS       
Interest 1,347,500   1,347,500 5% 
Credit fee  187,500  187,500 1% 
Inspection and supervision 250,000   250,000 1% 
Subtotal 1,597,500 187,500    1,785,500   
TOTAL 25,000,000 3,000,000 200,000 200,000 28,400,000 100% 



 - 20 - 
 
 
 
D. Retroactive recognition of expenses charged against the loan  

2.29 In response to a request from the Government of Guatemala, in November 2001 the 
Bank initiated a dialog to define its participation in the formulation and 
conceptualization of the program. On the same date, the Government of Guatemala 
began preparatory activities for census enumeration. Against this backdrop, the 
pilot census was carried out at the end of April and early May 2002. This serves as 
an essential basis for carrying out pre-census activities that are crucial for the 
census-taking proper, such as cartographic updating and the selection and training 
of canvassers, not to mention design of the census enumeration form. 

2.30 Bearing this in mind, it is proposed that the Bank recognize as part of the loan up 
US$11.4 million equivalent in expenses incurred by the executing agency for 
updating census cartography, supporting documentation for census activities, 
training census canvassers, preparing the census enumeration form and related 
activities, and hiring the canvassers and other staff necessary to carry out the 
activities, exclusively for the eleventh population census and sixth housing census 
referred to in component 2. Such expenses must follow Bank procedures and be 
certified by the UNFPA and USCENSUS, and must have been incurred beginning 
with the pilot census, that is, as of 1 May 2002, provided they meet the 
requirements established in the loan contract. This request for retroactive 
recognition of expenditures is supported by the fact that the Population and 
Housing Census will be conducted from 24 November 2002 to 12 December 2002, 
and the loan will be approved at a later date. 
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POPULATION AND HOUSING CENSUS US$ 
Pre-census activities  
PILOT CENSUS 
Consulting services, canvassers & supervisers        32,266.67  
Per diem        14,933.33  
Materials and supplies          2,658.13  
Non-staff hiring        18,266.67  
Subtotal 68,124.80
Updating cartography 
Consulting services: updaters, supervisors and other    2,145,633.07  
Per diem        26,666.67  
Procurement of furnishings and equipment 
Materials and supplies        22,109.87  
Procurement of software 
Non-staff hiring       594,166.40  
Subtotal 2,788,132.01
Promotion and dissemination 
Materials and supplies        50,000.00  
Non-staff hiring       762,400.00  
Subtotal 812,400.00
Training 
Consulting services: trainers       288,000.00  
Procurement of furnishings and equipment                     -  
Materials and supplies        32,268.80  
Non-staff hiring        20,000.00  
Subtotal 340,268.80
CENSUS AND POST-CENSUS ACTIVITIES  
Canvassing 
FINAL CENSUS 
Consulting services: canvassers, supervisors, departmental chiefs, municipal chiefs, 
heads of finance, operations, cartography, and other    5,756,800.00  
Per diem       200,000.00  
Materials and supplies       631,805.87  
Rent        66,666.67  
Non-staff hiring       450,128.00  
Subtotal 7,105,400.54
Processing 
Consulting services: data input, supervisors, other         94,266.67  
Procurement of furnishings and equipment       176,266.67  
Materials and supplies             423.47  
Procurement of software 
Non-staff hiring 
Subtotal 270,956.81
GRAND TOTAL  11,385,283.04  
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III. PROGRAM EXECUTION 

A. Borrower and executing agency 

3.1 The Republic of Guatemala will act as borrower, and will also be responsible for 
timely allocation of local counterpart funding. The program’s executor will be the 
Ministry of the Economy, through the INE, supported by an executing unit (UE) in 
charge of general program coordination. The INE and the UE will receive technical 
support from UNFPA. 

B. Executing agency 

1. National Institute of Statistics 

3.2 As program executor, the National Institute of Statistics will be accountable to the 
Bank for financial-accounting and management of program funds. The mission of 
INE is to coordinate the National Statistics System, ensuring that official statistical 
activities are carried out in an integrated, coordinated and rationalized fashion under 
common standards. Consistent with these objectives, INE is responsible for: 
(i) formulation and execution of the National Statistics Plan, in coordination with 
the statistics offices and units that make up the system; (ii) organization of national 
and agricultural censuses; (iii) implementation or coordination of data production; 
(iv) laying down standards for methods, procedures and techniques used by the 
system’s entities, guaranteeing compatibility and comparability of the information 
both nationally and internationally; (v) execution or coordination of basic statistics 
production for use in preparing national, monetary and fiscal accounts systems and 
indices of output, employment, wages and prices; (vi) undertaking research; 
(vii) consolidating and disseminating the available statistical information; and 
(viii) providing commercial services related to its functions, in order to recover 
costs. As a condition precedent to the first disbursement, the borrower, acting 
through the executing agency, will present to the Bank’s satisfaction evidence 
of having signed a contract with the executing agency, whereby the borrower 
will transfer program funds to the executor to carry out the corresponding 
activities. 

3.3 INE, supported by UNFPA, will maintain an appropriate accounting-management 
system for controlling program funds. The accounting system will be designed so 
as to provide the documentation needed to verify financial transactions and 
facilitate timely preparation of financial statements and reports. Program records 
will be maintained so as to: (i) make it possible to identify amounts received from 
the various sources; (ii) identify, in accordance with the accounts plan previously 
approved by the Bank, program expenditures financed with the loan proceeds, and 
expenses made with the other funds to be contributed for full execution; 
(iii) contain the detail necessary to identify goods procured and services contracted, 
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as well as the use made of them; and (iv) demonstrate the cost of the activities in 
each expenditure category.  

2. Executing Unit 

3.4 The executing unit consists of a national directorate and three divisions (technical, 
operations and administrative) each with their respective areas. The executing unit 
is supported by a Technical Council, along with the National Commission 
comprising top-level State authorities and the users committee. 

3.5 In view of the cyclical nature of the census, and its multiple technical requirements, 
the UE, which was created this year, contracted consultants specializing in the 
various areas of the census, in order to make a start on activities in the pre-census 
phase. Using internally generated resources and acting through UNFPA, it hired a 
full-time international consultant along with others to occupy technical and 
managerial functions in the main responsibility areas of each unit, and/or carry out 
specific tasks that are now complete or ongoing. All these consultants are of 
appropriate technical level and experience, some of them having participated in 
previous censuses. 

3.6 To strengthen program execution, the executing agency will hire an international 
consultant to coordinate administrative and financial activities. 

3. The United Nations Population Fund (UNFPA) 

3.7 UNFPA began census coordination and support work in early 2002; and in order to 
ensure continuity in the process, this institution will be hired as a specialized 
agency for the procurement of furniture, equipment, materials and supplies, and, in 
particular, to select and hire census canvassers. UNFPA has professional-technical 
capacity and experience in the services to be contracted to implement the census, 
which are not easy to find at the required level in other similar agencies in 
Guatemala. 

3.8 Taking into account that the executing agency does not have the institutional 
capacity to carry out procurement of the scope required for the program, given the 
constraints imposed upon it by national legislation, it was decided that the UNFPA 
would be hired. This UN agency has the experience necessary, since it has carried 
out similar censuses in other countries, including most of the countries in Latin 
America. Hiring the UNFPA represents an institutional financial advantage because 
the contributions it receives are reinvested in social projects in the same country. 
The staff assigned by the UNFPA to this program has the necessary experience and 
expertise because they have worked on similar programs in other Latin American 
countries. In addition, the UNFPA has agreed to carry out all procurement under the 
program according to the Bank’s procurement procedures. 
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3.9 Consequently, a condition precedent to the first disbursement requires the executing 

agency to have engaged the United Nations Population Fund (UNFPA) to provide 
support and supervision in staff hiring and procurement of goods for the program’s 
activities. 

4. United States Census Bureau 

3.10 As in the previous census, INE has requested technical assistance from the United 
States Census Bureau (USCENSUS), to assist and train staff in methodological 
issues. 

3.11 USCENSUS will be contracted as a specialized agency to run the program’s 
training workshops. Accordingly, a condition precedent to the first disbursement 
requires the executing agency to have contracted the services of the US Census 
Bureau (USCENSUS) to provide training in census processing. 

3.12 The United States Census Bureau is being hired because of its institutional 
leadership in assisting with censuses in African, Latin American and Asian 
countries. It also has technical capacity offering an efficient training system to 
ensure quality control during the performance of consulting services. Census 
services previously provided by this organization have been rated as excellent by 
the Bank. 

3.13 In the specific case of Guatemala, USCENSUS has a record of providing high-level 
technical training to INE staff. It has also actively participated in the 
implementation of previous surveys through technical assistance and fieldwork. It 
should be noted that such countries as Canada, France, Italy, and the United 
Kingdom have hired its services to carry out statistical work in the countries in 
which they finance projects. 

C. Census implementation strategy and organization 

3.14 Census data are important for other specific surveys carried out at shorter time 
intervals and even systematically (e.g. the sample universe) and, in general, for 
multiple issues relating to the economy, politics, social development, research or 
academic activities. This means the census has to satisfy demands from a number of 
important sectors, and take account of them in the strategy and design of census 
activities. To this end, INE has held many events aimed at listening to requirements 
and garnering opinions from the largest possible number of stakeholders, in both 
state bodies and civil society, such as employers and business organizations, trade 
associations, academic institutions and NGOs—especially in relation to the design 
of the enumeration form and in the subsequent use made of census data. 
Consideration has also been given to the need for data to be consistent with the 
1994 census, to enable time series to be prepared, and to ensure international 
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comparability facilitating analysis of the information and identification of 
demographic, social and economic trends. 

D. Monitoring and evaluation 

1. Reports and evaluation 

3.15 INE will present four reports to the Bank. The first report will be submitted 90 days 
after completion of the Population and Housing Census, and the second, 90 days 
after completion of the Agriculture Census. The third, a mid-term report, will be 
submitted a year and a half after initiation of the institutional strengthening 
component, to measure the progress and results achieved with respect to 
implementation of that component. The fourth and final report will be submitted 
30 days after program completion. Among other things, the reports will describe: 
(i) the activities carried out; (ii) the outcomes obtained; (iii) any problems that have 
arisen; and (iv) solutions adopted, according to the logical framework indicators 
previously agreed upon by the executing agency and the Bank. The evaluations will 
be conducted by specialized institutions or individual consultants and will be 
financed with program resources. 

3.16 The Bank will monitor program execution on the basis of these reports. Where 
necessary, the Bank and INE will agree on the timing and mode of evaluations to 
draw lessons and improve future processes. 

3.17 The government authorities were consulted on the need for an ex post evaluation 
and did not deem one necessary, since the program calls for period evaluations of 
the program activities to be conducted, which will indicate the program results. 
Moreover, the fact that the INE has implemented a strict quality control system for 
each phase of the census activities obviates the need for an ex post evaluation, 
given that the system will be supervised by both the UNFPA and USCENSUS. 

2. Audit and oversight 

3.18 Monitoring and execution of the project will be carried out in accordance with 
detailed activity timetables for each component; these will require Bank approval. 

3.19 Program execution will be supervised by the Bank’s Country Office in Guatemala, 
with technical support from the project team. The aim of supervision will be to 
assess compliance with the timetables, conditions and indicators to be included in 
the logical framework. By 31 December in each year of execution, INE will have 
an annual operating plan approved for the following year. This will also contain an 
evaluation of outcomes achieved during the previous period, and where necessary, 
provide justification and recommendations with respect to targets missed during 
that period. The first operating plan will be submitted along with the initial project 
report. The Bank will use this information to assess implementation of the 
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timetables established in the operating plans, and compliance with the 
corresponding targets, together with adjustments as needed for proper execution. 

3.20 During project implementation, the borrower will file annual audited financial 
statements for the project, no later than 120 days following the end of the 
corresponding accounting period. These will be audited by a firm of independent 
public accountants acceptable to the Bank. The audit will be financed out of the 
loan proceeds. The auditors will be selected and hired in accordance with Bank 
procedures, and their work will be subject to terms of reference previously agreed 
with the Bank. 

E. Procurement, disbursement and revolving fund 

3.21 Contracting for consulting services and procurement of goods and related services 
will be carried out by the executing agency in compliance with the relevant Bank 
policies and procedures. An international call for proposals will be required when 
the cost of consulting services exceeds US$200,000 (or equivalent). International 
public bidding will be required for procurements of goods and related services 
worth US$250,000 or more. Procurements for smaller amounts will be subject to 
current national legislation, provided this does not conflict with Bank policies and 
procedures. The program does not entail civil works. Annex II contains a tentative 
procurement plan for the various program components. 

3.22 The activities in Component II call for a 
large number of low unit cost and low-skill 
support services that do not really classify as 
consulting. It is proposed that contracting 
for such services be subject to guidelines 
established by the executing agency, which 
uphold principles of competitiveness, 
transparency, economy and efficiency. The 
contracting mechanism has the following 
main characteristics: (i) a widely publicized 
call for proposals for all support services to 
be contracted, indicating the requirements to be satisfied by applicants (selection 
criteria, fees, means of payment and contracting period) together with the model 
contract to be used; and (ii) a generic description of the functions to be carried out 
in each of the eligible service categories. Such hirings may be reviewed by the 
Bank on an ex post basis. 

3.23 Program disbursements will comply with the relevant Bank procedures. Given the 
number of expenses to be incurred subject to a timetable of critical deadlines, a 
revolving fund will be established to ensure adequate availability of funds during 
program execution, particularly during the enumeration phase. Under existing Bank 
rules, this fund would be limited to 5%, equivalent to US$1.2 million. But as the 

TABLE: SUPPORT STAFF REQUIRED FOR 
CENSUS TASKS 

Type of task Number 
1. Departmental coordinators 35 
2. Municipal coordinators 400 
3.  Section chiefs: Pop. & Housing census 3,000 
 Section chiefs: Agricultural census 1,600 
4. Canvassers Pop. & Housing census 15,000 
 Canvassers: Agricultural census 15,000 
5. Trainers 800 
6. General Total  35,835 



 - 27 - 
 
 
 

census requires large disbursements over short periods, during the canvassing stage 
the 5% limit could be raised to 20% of the resources earmarked for the census as 
such. These funds would be managed in a separate Bank account in the name of the 
program, in compliance with Bank procedures on the subject. Monthly revolving 
fund statements will be filed within 15 days following the end of each month. 

F. Execution period and disbursement timetable 

3.24 The program execution period will last 48 months and the disbursement period, 
36 months. 

 
 Year 1 Year 2 Year 3 Year 4 Year 5 TOTAL 

Institutional 
strengthening   1,800,000 1,500,000 1,500,000 4,800,000 

11th national 
population and 6th 
housing census 

12,500,000 1,427000    13,927,000 

4th national 
agriculture census  5,000,000    5,000,000 

TOTAL 12,500,000 6,427,000 1,260,000 1,500,000 1,500,000 26,615,500 
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IV. VIABILITY, BENEFITS AND RISKS 

A. Institutional and financial viability 

4.1 The government has declared institutional strengthening of the INE, and the 
population, housing and agriculture censuses to be top priorities. It is also providing 
the legal and organizational bases and assigning the resources needed for their 
execution. As the lead agency for the program, INE has legal attributions to carry 
out censuses and the technical capacity needed to successfully direct the process. 
Support from this program will give it the operational capacity it needs. INE 
technical capacity is backed by experience accumulated in statistical activities 
carried out on a continuous basis, including the most recent national housing and 
population census. INE has taken steps to ensure the census is being directed by 
people who participated in the previous one. 

4.2 Similarly, both UNFPA and USCENSUS have previously provided satisfactory 
services to the UE. This capacity is backed up by experience accumulated in 
statistical activities carried out on an ongoing basis, including the latest population 
and housing census of 1994, which generated important information for State 
reform and the human resources available to it. 

4.3 From the financial point of view, thus far the census has had sufficient resources to 
carry out the activities envisaged, without interruption. With funding to be provided 
by the Bank through the proposed loan operation, together with funds committed by 
USAID and UNFPA, and by the Government of Guatemala through the budgetary 
allocation approved for 2002-2003, the program is expected to have the necessary 
financing, in terms of both quantity and timeliness, to carry out the planned 
execution timetable. 

4.4 The Government of Guatemala is expected to increasingly take over the financing 
of INE activities, as external funding is steadily scaled down, essentially in 
activities related to obtaining primary data (surveys). As the INE is an incipient 
institution, this means financing its incremental costs. To this end, the Government 
of Guatemala undertakes to increase the INE budget each year, on an incremental 
basis, from the second year of program execution until the year following its 
completion. The annual increase in budgetary contributions is shown in the table 
below. The funding commitment to be assumed by the government, in the year after 
completion of the operation, will be US$1.5 million over and above the current 
budget (US$2.5 million). This will provide INE with a total budget of 
US$4.0 million—which is sufficient for its operations. 

4.5 Accounting for these items will appear in the General INE Budget and National 
Budget categories—not strictly as counterpart funds, and contractually committed 
in this operation, in order to mitigate the risk of budget cuts once the project ends. 
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The loan contract will reflect the government’s commitment to make the 
corresponding budgetary contributions. 

 
Timetable of progressive government budgetary support 

(US$ thousand) 

Contributions Year 1 Year 2 Year 3 Year 4 Year 5 
Year 6 

(after end of project) 
 
Government of 
Guatemala 

0 
 

300 
 

600 
 

900 
 

1.2  
 

1,500 
 

       

 

4.6 It should be noted that these increases represent a progressive real increase of 
approximately 20% of the basic annual budget allocated to the INE, which 
fluctuates around US$1.2 million. This increase is based on INE needs for the 
intercensus survey program, the purpose of which is to measure the changing 
statitstics of the country according to international standards. 

B. Social and environmental impact 

4.7 The operation will not have direct or indirect negative impacts on the environment, 
or on the social conditions of people involved. Nonetheless, an environmental 
management proposal has been drawn up, which aims to contribute to the 
environment and social domain, by obtaining substantive information on the 
population’s gender and ethnic characteristics, natural resources and environmental 
conditions. The information gathered and processed in the census will serve to 
better identify zones of poverty, places of greatest demand or deficit in public 
services of all kinds, and relations between poverty and environmental quality. Data 
on natural resources and environmental conditions will also help improve the 
management of natural resources and the environment. 

C. Benefits 

4.8 The beneficiaries of this project are varied, as census data will be used for various 
purposes by both public and private institutions, national and international alike. 
The project will also benefit the population at large by facilitating the formulation 
and implementation of development policies, strategies, plans and programs. 

4.9 The possibility of aggregating data and breaking it down in terms of smaller 
geographic units, such as municipios and population settlements (city, town, etc.), 
makes the census the main source for statistical research on topics relating to 
economic and social development, employment, migration, housing, education, 
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public health, social welfare, and many other issues addressed by public- and 
private-sector decision-makers. 

4.10 Surveys usually are not statistically representative at the level of smaller geographic 
units, and administrative records only refer to vital events and information from the 
health and education services. 

4.11 The data generated will also be useful in supporting social and demographic 
analyses addressing issues of poverty and gender, and the situation of indigenous 
peoples. 

4.12 At the same time the project will produce census cartography, which, in 
conjunction with the list of homes, will constitute the sample, framework to be used 
in future sample surveys. 

4.13 In addition to its use for certain administrative purposes, the population census will 
provide basic statistics for the analysis and interpretation of the distribution and 
growth of the country’s population; and for projecting future population, school 
enrolment, housing and service needs, the size of the economically active 
population and its market status. 

4.14 The Political Constitution of the Republic refers in several articles to the need for 
official data on the territorial distribution of the population, as provided by a 
population census. These include: (i) the size and location of illiterate population 
groups, in order to design literacy programs; and (ii) the size of the population by 
ethnic group for the purpose of providing bilingual education. 

4.15 Official data provided by a population census on the territorial distribution of the 
population by department, will be used to establish the number of deputies each 
electoral district is entitled to in the Congress of the Republic. Similarly, 
membership of municipal councils will depend on the number of inhabitants in each 
municipio. 

4.16 The population census will also be useful in applying the Urban and Rural 
Development Councils Act, which requires 25% of the constitutional 10% assigned 
to the municipalities to be distributed in proportion to the total population in each 
municipio. The agricultural census will provide a major update on national 
production by product category, given that the most recent census took place 
14 years ago. 

D. Risks 

4.17 Although the previous population census, held in April 1994, was carried out 
successfully, it was rejected in municipios affected by the armed conflicts that were 
ongoing at that time; this undermined the credibility of the results of the project as a 
whole. Now that peace accords are in place, this situation will not be repeated in the 
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eleventh population census, sixth housing census and fourth agricultural census, 
scheduled for 2002-2003. Moreover, a social marketing program financed by the 
Bank will be run to encourage citizens and civil society organizations to participate 
in implementing the census. 

4.18 With regard to the risk of lack of political support and prioritization, program 
design includes a well structured timetable of activities that, thus far, has been 
fulfilled successfully. The government has also shown determination to ensure the 
census is implemented, by declaring it an emergency need and providing the 
resources required to carry out its activities. At the present time there is also 
sufficient funding to undertake it, since the resources required have been made 
available in advance. An adequate contracting plan has been also drawn up, which 
in view of its large scale and sometimes urgent nature, involves specific solutions 
suggested by the Bank. 

4.19 Another of the risks that have been overcome, relates to the timely provision of 
financial resources to cover all the project’s counterpart funding requirements, since 
the government itself has undertaken to implement the program. The government 
has released funds to cover preparatory work, the pilot census and updating of 
census cartography, and it is willing to make a written commitment to the effect 
that the necessary counterpart funding for this program has been provided for in the 
national budget. As regards technical quality, UNFPA and USCENSUS have 
vouched for the quality of the program itself and that of the technical staff 
responsible for carrying it out 

4.20 As the personnel responsible for census enumeration (i.e. the canvassers) will work 
in return for payment, a larger number will be enrolled and trained than is really 
necessary, in order to minimize the risk of shortage or absenteeism. It is also 
intended to reinforce supervision of the canvassers through awareness-raising 
campaigns and social recognition within their communities. For the same reason, 
census staff will be assigned to the geographic area in which they live rather than 
the establishment in which they work or study. This will reduce risks of 
absenteeism and facilitate operational oversight and logistics. 
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LOGICAL FRAMEWORK 

OBJECTIVES INDICATORS MEANS OF VERIFICATION ASSUMPTIONS 

GOAL    

To support the Government of Guatemala in 
developing the national statistics system; and 
hence, in obtaining, processing and storing 
essential statistics, to facilitate decision-
making. 

Improvement of the design, execution, 
monitoring and evaluation of government 
socioeconomic programs; 

Improvements to the targeting of public 
expenditure on social programs.   

Government report. 

Authorized budget and published regulations. 

Government report 

Government budgetary, institutional and 
financial support for INE, and greater use of 
available statistical information.  

Purpose    

To generate trustworthy, timely and necessary 
statistical information, to make it possible to 
adopt government public policies and facilitate 
decision-making by the private sector. 

Increase in INE activities to involve users 
more in decision-making on household 
surveys, living conditions, employment and 
income, and follow-up on economic and 
social surveys. 

Components:  

a. Institutional strengthening of INE, in order 
to improve the quality and reliability of its 
products;  

Data base and user survey to determine how 
useful the new statistics are and how to 
present them so that they can be most useful;  

Quality certificates for products and 
processes by prestigious national and 
international institutions. 

Census validation survey to measure any 
errors or omissions. 

Incorporation of improved statistics in 
government policy formulation processes; 
and timely availability with the necessary 
quality. 

Meetings of user committee and INE board of 
directors. 

Preparation and implementation of a user 
survey. 

Congressional approval of Budget Bill. 

Support and certification by USCENSUS, 
ECLAC, and CELADE on product quality. 

Technical progress reports; analysis, evaluation 
and dissemination of census results. 

Progress report on the poverty reduction 
strategy. 

National accounts and import/export statistics. 
Registry of users with access to the 
information. 

INE and Ministry of Agriculture publications. 

Design of sample and census form with support 
from prestigious institution. 

Update of poverty map. 

Municipal budgets. 

Political will exists to carry out the census, 
completing the phases of the process within 
the established timeframe and with the 
required quality. 

Willingness and interest on the part of 
government and civil society to co-operate 
in execution of the census and enumeration.  

Demand for data on population and 
agricultural production from public and 
private institutions. 
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OBJECTIVES INDICATORS MEANS OF VERIFICATION ASSUMPTIONS 

b. Implementation of the eleventh population 
census, the sixth housing census and the 
fourth agricultural census. 

Printed publication of the12.5 million people, 
houses and farms censused and their results 
(April/2003). 

By year-end 2004, finding sof population 
census used according to the Special Law for 
central government budget allocations to 
municipal governments. 

Internet access to data. 

Interactive website.  

Activities    

A. INE strengthening    

1. INE strengthening. SEN institutional development proposal 
agreed among institutions and users (2004). 

  

2. Improvement of SIEH. Number of surveys carried out and databases 
organized. Baselines for poverty reduction 
strategy. 

Number of technical staff trained; surveys 
carried out; and users catered to (2003-2006). 

Consultancy and project activity reports 
produced. 

Project monitoring reports. Bases changed; 
housing samples updated, methodologies 
published. 

 

3. Interaction and capacity of 
producers and users, and access to 
information. 

Consumer, producer and construction price 
indices, and employment and income 
indicators, updated with new weightings, 
baskets and directories. (2005) 

Share of revenue from sales of goods and 
services in the institution’s budget. 

 

4. Short-term indicators. INE in institutional change process, focusing 
on supply and demand for goods and 
services, and greater self-financing. 

Private-sector access to reliable and timely 
information. 

Document containing SEN development 
program finalized and agreed with interested 
parties. 

Quarterly, six-monthly and annual reports. 

 

5. Geographic information system Geo-referenced information system 
developed (2006). 

  



Annex I 
Page 3 of 4 

 
 

OBJECTIVES INDICATORS MEANS OF VERIFICATION ASSUMPTIONS 

B. Census    

1. Census planning and administration; 
encouragement of citizen 
participation. 

Legal, technical, organizational and financial 
bases created. 

Government resolution to carry out the census; 
census plan, organizational structure, timetable, 
budget, terms of reference, agreements with 
grass-roots organizations.  

 

2. Recruitment and training of staff. 35 departmental coordinators; 400 municipal 
coordinators; 3,000 population and housing 
census section chiefs; 1,600 agriculture and 
livestock census section chiefs; 15,000 
population and housing census canvassers; 
15,000 agriculture and livestock census 
canvassers; 800 trainers. 

About 36,000 people involved; list of staff by 
responsibility; training courses held. 

 

3. Definition and trialing of census 
instruments. 

Activities and instruments for the 2002 
census, fine-tuned and trialed. 

  

4. Updating of statistical cartography. Cartography updated in both compact and 
disperse settlement areas covering the whole 
country; sample framework for household 
surveys and socioeconomic indicators 
(2002). 

Evaluation report; definitive census form 
printed; instruction manuals and control forms 
finalized, printed and distributed. 

Magnetic files, maps and cartographic plans. 

 

5. Publicity. Public prepared to respond to the census and 
ready to collaborate in its execution (2002). 

Monitoring and evaluation report; 
documentaries and publicity on TV; 
propaganda in various communications media; 
posters, external publicity, etc . 

 

6. Enumeration All census data collected throughout the 
country, December 2002. 

Up-to-date total population figure. Numbers 
of indigenous people by ethnic groups and 
languages, and number of minorities. 
Baseline for updating the poverty and income 
distribution map. Improvement of social 
policy formulation in Guatemala. 

Housing situation identified. Update of 
population age and gender structure. 

About 3 million census forms filled in; over 
1,000 and zonal and sector heads with material 
and human resources to carry out the census; 
stipends for 18,000 canvassers. 

Evaluation reports. About 3 million 
questionnaires processed; data captured; 
databases created; tabulations and output tables. 

Evaluation reports. Approximately 2.5 million 
homes selected to apply the evaluation and 
coverage form 

Material produced and published.  
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OBJECTIVES INDICATORS MEANS OF VERIFICATION ASSUMPTIONS 

 Identify number of disabled people in the 
country to assist public policy formulation. 

Technical staff trained; statistical cartography 
digitized; geo-referenced points. 

 

7. Data processing. Census questionnaires organized by 
department and municipio; data processed 
and databases set up (2003). 

Project progress reports; financial statements 
and budgetary execution reports. 

 

8. Dissemination of census data and 
documentation. 

Degree of omission in the census, quality of 
replies and consistency of data (April 2003). 

Production of documents, compact disks, 
triptychs, etc. containing census results 
(May, 2003) 

Greater representation of indigenous and 
minority groups in the political process. 

  

9. Agricultural census Social inequality in land use and tenancy. 

Numbers of small and large-scale producers. 

Bases to support policies that improve the 
situation of small-scale producers. 
Production units and types of products. 

Ministry of Agriculture and SEGEPLAN 
publications. 
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COMPONENT/ACTIVITY AMOUNT IDB COUNTERPART ICB NCB SHO DC PRE 2002 2003 2004 2005 TOTAL
INE STRENGTHENING
A. CONSULTING SERVICES

1 INE diagnostic study 278,500 278,500 144,000 134,500 278,500
2 IPC 528,365 528,365 277,359 251,006 528,365
3 Ongoing statistics 379,600 379,600 226,600 153,000  379,600
4 ENCOVI 399,236 399,236 0 399,236  399,236
5 ENEI 1,568,326 1,568,326 1,040,000 528,326  1,568,326
6 Computer systems 187,700 187,700 82,200 105,500  187,700

B. PROCUREMENT OF GOODS
1 INE diagnostic study 91,500 91,500 64,750 26,750 91,500
2 IPC 198,113 198,113 114,811 83,302 198,113
3 Ongoing statistics 844,560 844,560 303,000 381,560 160,000 844,560
4 ENCOVI 75,600 75,600 0 75,600  75,600
5 ENEI 319,500 319,500 205,000 114,500  319,500
6 Computer systems 289,000 289,000 180,500 108,500  289,000

TOTAL 5,160,000 5,160,000 2,638,220 2,361,780 160,000 5,160,000

POPULATION/HOUSING CENSUS 15,135,064 8,616,272 6,518,792 12,108,051 3,027,013 15,135,064
A.  CONSULTING SERVICES

1 Fees 9,188,019 6,104,299 3,093,720 7,350,415 837,604 8,188,019
0 0 0

… 0 0 0
B.  PROCUREMENT OF GOODS 0 0 0

1 Furnishing and equipment 2,390,139 287,500 2,102,639 1,912,111 478,028 2,390,139
2 Materials, supplies, and misc. 3,556,906 2,224,473 1,332,433 2,845,525 711,381 3,556,906

… 0 0 0
AGRICULTURE CENSUS 6,452,436 4,416,462 2,035,974 5,161,949 1,290,487 6,452,436
A.  CONSULTING SERVICES 0 0 0

1 Fees 4,540,204 3,463,116 1,077,088 3,632,163 1,908,041  5,540,204
0 0 0

… 0 0 0
B.  PROCUREMENT OF GOODS 0 0 0

1 Furnishing and equipment 378,843 387,843 303,074 75,769 378,843
2 Materials, supplies, and misc. 1,524,389 953,346 571,043 1,219,511 304,878 1,524,389

Q89,000,000 **
** Preliminary draft budget for INE income and expenditures in 2003 in quetzals, including censuses.

STRENGTHENING OF THE INE PROCUREMENT PLAN
GU-0170
(in US$)
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DIRECTING BOARD
 
 
 

Management

International advice 

Executing unit National Statistics 
Commission  

National Statistics 
System Technical advisory council 

Users committee Sub-management 

Census promotion and 
dissemination Legal advice area Audit area 

Informatics area Planning, 
coordination and 
monitoring area 

Technical division Operations division Logistics division Statistics production and 
diffusion department 

Management services 
directorate 

Population and 
housing 
department 

Census 
cartography 
department 

Financial support 
department 

Technical statistics 
department 

Regional 
coordination 

Price statistics 
department 

Internal services 
department 

Financial 
department 

Human resources 
department 

Diffusion department 

Agriculture and 
livestock 
department 

Data processing 
department 

Logistical support 
department Personnel 

section 
Storage and 
provisions 
section 

Budget 
section Marketing and 

sales section 
Price statistics 
department 

Cartographic 
information 
section 

Information and 
documentation 
section 

Census and 
surveys section 

Continuous statistics 
section 

Statistical 
analysis section 

Census 
organization and 
execution 
department 

Transport 
section 

Accounts 
section 

Training 
section 

Cartographic 
design, drawing 
and reproduction

Socio-
demographic 
censuses 

Economic 
statistics Publishing unit 

General 
services section

Cash desk 
section 

Medical clinic

Agriculture and 
livestock 
censuses 

Cartographic 
updating and 
digitization 

Socio-cultural 
and demographic 
statistics 

Reproduction 
section 

Purchasing 
section 

Economic 
censuses 

Environmental 
statistics 
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Support and advisory       Admin-financial
bodies        oversight bodies

NOTE:    The departments will adopt functional structures internally,
               as required by the dynamic of the different stages. 

INTEGRATED NATIONWIDE CENSUSES
ELEVENTH POPULATION CENSUS, SIXTH  HOUSING CENSUS, FOURTH  AGRICULTURE AND LIVESTOCK CENSUS

CENSUS ORGANIZATION
NATIONAL INSTITUTE OF STATISTICS

1/22/2002

POPULATION AND 
HOUSING 

DEPARTMENT

TECHNICAL 
DIVISION

OPERATIONS 
DIVISION

LOGISTICS 
DIVISION

NATIONAL CENSUS 
DIRECTORATE

NATIONAL 
COORDINATION OF 

CENSUSES

DIRECTING BOARD

INTERNATIONAL 
ADVICE

CENSUS PROMOTION AND 
DISSEMINATION 

TECHNICAL ADVISORY 
COMMITTEE

CENSUS 
CARTOGRAPHY 
DEPARTMENT

CENSUS 
ORGANIZATION AND 

EXECUTION 
DEPARTMENT

NATIONAL CENSUS 
COMMISSION

LEGAL ADVICE

COMPTROLLER GENERAL 
DELEGATION

INTERNAL AUDIT

USERS COMMITTEE

AGRICULTURE AND 
LIVESTOCK 

DEPARTMENT

FINANCIAL SUPPORT 
DEPARTMENT

LOGISTICAL 
SUPPORT 

DEPARTMENT

DATA PROCESSING 
DEPARTMENT




